COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/26/2007

ESTIMATE SUMMARY 13:25:20
CONTID: C15326 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15326-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 40 WORK DAYS
SH 66 & St. Vrain Bridge PERCENT TIME: 37.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0661-009
SH 66 & St. Vrain Bridge
NAME OF ROAD: 066B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
DURAN EXCAVATING, INC. PAY PERIOD ENDING 03/24/2007 DATE TIME STARTED 03/05/2007
418 N. 9TH AVENUE DATE LET 02/01/2007 DATE WORK BEGAN
DATE AWARDED 02/16/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED
GREELEY CO 80631 970/351-0192 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 335,094.25 PARTICIPATING $ 126,967.00 $ 126,967.00
AWARD PROJECT AMT:  § 280,947.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 37.89% TOTAL EARNINGS 126,967.00 126,967.00
FUNDS AVAILABLE: $ 208,127.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 126,967.00 126,967.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,359.01 -3,359.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 123,607.99 123,607.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 123,607.99 123,607.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123,607.99
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PCN: 15326-BID ESTIMATE RUN 03/26/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0001 13:25:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 975.00
975.00000 1.000 975.00
0065 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,000.00000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.500 250.00
500.00000 0.500 250.00
0075 210-01000 *RESET FENCE (SPECIAL) 26.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0085 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 0.000 0.00
2,784.00000 0.000 0.00
0090 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
671.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0100 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
2,400.00000 0.000 0.00
0105 214-00280 *DECIDUOUS TREE (8 FOOT) 10.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0110 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 20.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
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PCN: 15326-BID ESTIMATE RUN 03/26/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0001 13:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 214-01010 *BRUSH LAYER CUTTING 1,600.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 392.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0125 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
154.00000 0.000 0.00
0130 304-06007 AGGREGATE BASE COURSE (CLASS 6) 85.000 0.000
cY 0.000 0.00
34.00000 0.000 0.00
0135 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,040.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0140 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 1,597.000 0.000
SY 559.000 559.00
1.00000 559.000 559.00
0145 506-00212 RIPRAP (12 INCH) 1,065.000 0.000
cy 332.000 16,600.00
50.00000 332.000 16,600.00
0150 506-00218 RIPRAP (18 INCH) 46.000 0.000
cY 36.000 1,980.00
55.00000 36.000 1,980.00
0155 603-01600 60 INCH REINFORCED CONCRETE PIPE 123.000 0.000
LF 120.000 26,400.00
220.00000 120.000 26,400.00
0160 603-05060 60 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
0165 607-00005 *END POST 7.000 0.000
EACH 0.000 0.00

154.00000 0.000 0.00
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PCN: 15326-BID ESTIMATE RUN 03/26/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0001 13:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-00010 *CORNER AND LINE BRACE POST 3.000 0.000
EACH 0.000 0.00
187.00000 0.000 0.00
0175 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 685.000 0.000
LF 483.000 1,932.00
4.00000 483.000 1,932.00
0180 607-11525 *FENCE (PLASTIC) 1,039.000 0.000
LF 1,039.000 3,636.50
3.50000 1,039.000 3,636.50
0185 607-60120 *20 FOOT GATE 1.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
0190 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 1.000 15,000.00
15,000.00000 1.000 15,000.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.750 3,341.25
4,455.00000 0.750 3,341.25
0200 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 15,000.00
25,000.00000 0.600 15,000.00
0205 630-00000 *FLAGGING 500.000 0.000
HOUR 129.000 3,741.00
29.00000 129.000 3,741.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 22.000 0.000
DAY 7.000 924.00
132.00000 7.000 924.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 14.000 6,160.00
440.00000 14.000 6,160.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 3.000 231.00

77.00000 3.000 231.00
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PCN: 15326-BID ESTIMATE RUN 03/26/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0001 13:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 16.500 1,815.00
110.00000 16.500 1,815.00
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 4,400.00
4,400.00000 1.000 4,400.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 25.000 0.000
EACH 4.000 132.00
33.00000 4.000 132.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 1.000 55.00
55.00000 1.000 55.00
0245 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 12.500 112.50
9.00000 12.500 112.50
0250 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 330,954.25 $ 123,827.00% 123,827.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 2,700.00
2,700.00000 1.000 2,700.00
0285 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 440.00
440.00000 1.000 440.00
0290 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 4,140.00 $ 3,140.00$ 3,140.00
PROJECT TOTAL CURRENT AMT $ 335,094.25 § 126,967.00 % 126,967.00



